
CHRONOLOGY 
(as narrated by DEQ employee, Kreg Beck) 

Gregg Rapp (Potlatch) : 245-6433 

8/94 

10/28/94 

12/1/94 

12/8/94 

1/3/95 

CO for remediation of site was signed. 

Probable date when pumps first went into operation. 

I take over oversight lead from DEQ employee, Brian Painter 

Brian and I both spoke to Greg Rapp on the phone. Greg stated that all of the 
water wells have been working at the recovery site but that the oil pumps had a 
wiring problem. They had an electrician out to fix them and all pumps are now 
working but they are all set at the wrong height. All pumps have recently been 
shut off and Greg planned to go to the site today to bleed the system. They plan 
to shut down till probably sometime in April. 

Brian asked if they had "sticked" the recovery tank lately. Greg said the recovery 
tank is full of water and they may not have recovered any hydrocarbon. Again, 
the problem was attributed to pump height settings and big rain events right after 
the pumps were initially set. 

Greg felt there was quite a bit of product in the sumps (trenches) . Brian asked if 
they couldn't reset the oil pumps and pump that product out before shutting down. 
Greg said he planned to talk to Hart-Crowser today and see if that would be a 
possibility . 

I asked how the boom and pad situation on the river was going. Booms were 
pulled out of the river, apparently over a month ago, because of heavy rains . They 
don't plan on putting the boom back in till this Spring. Greg has recovered about 
a half barrel of used pads which he plans on storing at the site this winter . He said 
he plans to have the guy Brian recommended do pad maintenance starting this 
Spring . 

12/9/94 According to H-C, the Free Product Recovery System (FPRS) was shut 
down on this date . 

Greg Rapp called. Have had a couple conversations w/ him over the past couple 
weeks about submittals required by the consent order: (1) plan & spec submittals , 
(2) gw monitoring submittals, and (3) a project implementations schedule. 

Greg called to say he has received "as-built" plans from Hart-Crowser (H-C) and 
will be forwarding them to me shortly. 



4110/95 

4/11195 

619195 

6113195 

6/14/95 

6115195 

6116195 

6120195 

6130195 

7 /7 /95 

7 /12/95 

812195 

10/18/95 

12/31/95 

1/2/96 

FPRS started up. 

Site visit to witnes~ start up of recovery system. Pumps broke. Having new ones 
custom built. Greg said they would be ready in about 2 weeks. 

Tried to call Rapp to see if they ever got new pumps installed. 

Greg Rapp returned my phone call but I wasn't in. 

Tried to call Greg again; requested he call me later this day or on 6/16. 

Greg called but I wasn't in. He left a message that the system is still not running . 

Tried to call Greg again - left a message. 

Finally connected w/ Greg. He said Hart-Crowser has been up a couple times 
working on those pumps . They finally got the operation running but very little 
oil is being pumped. H-C said the system just isn't going to work very well if 
there is less than 2" of product. They have never measured the product thickness 
in the wells so that is their next project. He said there is still no booms in the river 
because the flow is too high. 

H-C states that they have recovered a total of 60 gals of product at this point. 

Spoke w/ Greg Rapp. He said H-C was up last week and did the quarterly 
monitoring . They did do some product measuring in the trenches and a couple of 
them did have product 3 or 4 inches thick. Pump #4 in the furthest upstream 
trench has pumped 40-50 bbls of product now. Arranged to go w/ him on site next 
Wednesday, 7/12/95. He said he still hasn't put the booms in the river due to high 
water. 

Site visit; no booms in the river. 

Site visit; still no booms on the river. Recieved 1st gtly report on the FPRS. 

Received 2nd quarter report for 1995 . 

H-C claims they have recovered 100 gals of product to date. 

Greg Rapp called. He said that since nothing has been going on down there, I 
wouldn't be getting a quarterly report. He doesn't know if the old booms were 
ever removed off site. He stated that the river was boomed at least part of the '95 
season. He thinks that approx. 200 gals of petroleum have been recovered to date . 
He said an annual report will be coming shortly . 



1/29/96 

5/16/96 

5/23/96 

6120196 

6121196 

7/12/96 

He thinks that approx. 200 gals of petroleum have been recovered to date. He said 
an annual report will be coming shortly. 

Received 1995 (an-d first) annual report. H-C stated they recovered 100 gallons of 
product this first year. 

Spoke to Greg briefly. He said he would call me tomorrow so we could go over the 
status of the site. 

Greg called me back. We went over all my questions/concerns and either resolved 
them or Greg is looking into them and will get me an answer. I again reminded him 
to contact me prior to sampling or system start up. He said he is. planning a meeting 
w/ ourselves, Techcon, and H-C, to discuss remediation alternatives. 

Hadn't heard back from Greg so called him. He stated the system is now running. He 
promised to call me tomorrow w/ some additional answers. 

Greg called. He said that tentatively, the week of July 7 is when H-C will be out and 
we could schedule a meeting/site visit for that week. He said he would call me again 
next week. He said the recovery system was turned on sometime around the first of 
this week. He said the booms would be going into the river soon. 

Brian Painter and myself made a site visit on 7 /11196. Met Greg Rapp and Terry 
Montoya at the Potlatch office in St. Maries, discussed the site, then drove out to site 
and witnessed the gauging of oil/water in site wells and the storage tank. I stated that 
(1) the recovery system was supposed to be operating all the time and it hasn't been, 
(2) we haven't been getting notified prior to quarterly monitoring events or when the 
system breaks down, and (3) first quarter monitoring events shouldn't be starting in 
July. Greg stated that those were indeed mistakes they have made in the past but 
could we try to start from here doing it right. We agreed to that. 

One small area along the river has been recently boomed. One small area of faint 
sheen outside the boomed area was spotted. Old booms were apparently taken off 
the site and burned in Potlatch boilers. Greg said this was an approved/acceptable 
method of disposal. 

Wells HC-2 and HC-3 do not exist any more; apparently were destroyed during the 
construction of the recovery trenches. Historical search of files indicates that well 
# HC-1 is the same as well# HC-lR. The other 5 wells were monitored while we 
were there and one product pump was re-adjusted(# 3 or 4). In Brian's opinion, the 
5 wells that can still be monitored are sufficient to yield quality data on the 
effectiveness of the capture zone of the extraction wells. 

We specifically requested they submit a water contour map off the September 
monitoring event of this year. 



1/29/96 

5116196 

5/23/96 

6120196 

6121196 

7112/96 

Received 1995 (and first) annual report. H-C stated they recovered 100 gallons 
of product this first year. 

-
Spoke to Greg briefly. He said he would call me tomorrow so we could go over 
the status of the site. 

Greg called me back. We went over all my questions/concerns and either resolved 
them or Greg is looking into them and will get me an answer. I again reminded 
him to contact me prior to sampling or system start up. He said he is planning a 
meeting w/ ourselves, Techcon, and H-C, to discuss remediation alternatives. 

Hadn't heard back from Greg so called him. He stated the system is now running. 
He promised to call me tomorrow w/ some additional answers. 

Greg called. He said that tentatively, the week of July 7 is when H-C will be out 
and we could schedule a meeting/site visit for that week. He said he would call 
me again next week. He said the recovery system was turned on sometime around 
the first of this week. He said the booms would be going into the river soon. 

Brian Painter and myself made a site visit on 7111/96. Met Greg Rapp and Terry 
Montoya at the Potlatch office in St. Maries, discussed the site, then drove out to 
site and witnessed the gauging of oil/water in site wells and the storage tank. I 
stated that (1) the recovery system was supposed to be operating all the time and 
it hasn't been, (2) we haven't been getting notified prior to quarterly monitoring 
events or when the system breaks down, and (3) first quarter monitoring events 
shouldn't be starting in July. Greg stated that those were indeed mistakes they 
have made in the past but could we try to start from here doing it right. We 
agreed to that. 

One small area along the river has been recently boomed. One small area of faint 
sheen outside the boomed area was spotted. Old booms were apparently taken off 
the site and burned in Potlatch boilers . Greg said this was an approved/acceptable 
method of disposal. 

Wells HC-2 and HC-3 do not exist any more; apparently were destroyed during 
the construction of the recovery trenches . Historical search of files indicates that 
well # HC-1 is the same as well # HC- lR. The other 5 wells were monitored 
while we were there and one product pump was re-adjusted(# 3 or 4) . In Brian's 
opinion, the 5 wells that can still be monitored are sufficient to yield quality data 
on the effectiveness of the capture zone of the extraction wells . 

We specifically requested they submit a water contour map off the September 
monitoring event of this year. 

The monitoring and report schedules were changed for the remainder of this year 



819196 

9120196 

9124196 

1114/96 

1115/96 

5/28/97 

6/4/97 

8/19/97 

8/20/97 

8/21197 

8/22/97 

8/28/97 

10/9/97 

12/9/97 

12115/97 

and are noted on the "projection schedule" in the 1/26/96 Annual Report, in the 
file . 

First quarter performance report for 1996 received. 

Attempted to call Greg Rapp to see if second quarter monitoring had been 
completed. He wasn't in; left a message . 

Called Gregg Rapp again as well as Terry Montoya at H-C. Didn't connect w/ 
either. Left messages. 

Gregg called to say they planned on monitoring tomorrow. He said booms were 
still in river and that the recovery system had been running pretty steady although 
they are apparently not recovering much. 

Discovered they lost another monitoring well, MW-4, from road construction. 

Site visit. System did not appear to be running. No booms in river . Gauged tank 
and it showed approx 20" of product on gauging stick. 

Spoke w/ Greg Rapp . Indeed, the system has not been started up yet this year. 
Greg said they planned to start it up next week. I told him if the system isn't 
going to run all year, we may need a submittal from them justifying why it is not. 

Site visit. Couldn't detect that any pumps were running but did seem to be a little 
more product in the tank; approx 26". Some booms were in the river; no sign of 
any sheen entering river . 

Attempted to call Greg Rapp; LAM for him to call me back. 

Greg Rapp called back but I didn't get the message until 8/22. 

Tried to call Greg; he wasn't in; LAM . 

Finally connected w/ Greg. They did another monitoring in early July . I never 
got the report so Greg promised to get it sent to me. Greg said the system is 
running. Next monitoring event is scheduled for early October. Greg promised 
to notify me prior to the event. 

On site for quarterly monitoring . 

Called Greg Rapp and LAM inquiring where 2nd quarter monitoring results were. 

Never heard from Greg so called again and LAM w I the front desk. Greg called 
later in day . He managed to get the copy to his office last week. He will review 



115/98 

1114 

1120 

4/20 

and send back to H-C. I should get it next week. 

Greg R. call~d an~ asked me if I had gotten the qtly report yet. I told him "no" . 
He said he would follow up and get it on its way. 

Still haven't received the qtly report. Called Greg and LAM on his machine 
saying as much. 

Received qtly report. 

Called Rapp to see where 1997 annual report is at and why they have sampled yet 
this year (or at least notified me, if they did). He wasn't in so left another 
message. 

4/21 Gregg called me back. Doesn't sound like the system is currently running nor 
does there seem to be any definite plans to get it running or do any quarterly 
monitoring, 

5/29 Letter sent to Potlatch requiring them to respond to why they have not been 
meeting the terms of the CO. 

6/11 Greg Rapp called. He said he would be sending me a response to my 4/29 ltr next 
week. He said the first quarter monitoring is scheduled for June 25th. 

6/22 Received Greg's response on 4129; he would like to schedule a meeting . 

6/23 Called Greg; he wasn't in; LAM asking whether July 7 or 8 would work, for him, 
for a meeting date . 

7/20 Norm Linton and Greg Rapp came to the DEQ office and met w/ J . Sutherland, 
Brian P. , and Kreg B. to discuss the ineffectiveness of the current remediation 
system. 

7/24 

7 /31 

8/3/98 

8/5 

Spoke to Greg Weigel of EPA who promised to try and find me a contact in EPA. 
He called back the week of 7 /27 and had found a contact by the name of Greg 
Powell. Mr. Powell mentioned steam injection or a "thermal blanket" (inserting 
electrodes in the ground) as tried and proven methods to move heavy oil in the 
ground . Mr. Powell would like some info on this site . I will send it to Greg 
Weigel at: USEPA, 1435 N . Orchard St., Boise, 83706 . 

First Quarter 1998 Performance Report, dated 7/29/98, was received. 

Letter sent to Rapp and Linton that summarized the meeting of 7 /20/98 . 

Reviewed and filed 7 /31 Performance Report . 



1/5/98 

1/14 

1/20 

4/20 

4/21 

5/29 

6111 

6/22 

6/23 

7/20 

7/24 

7/31 

8/3/98 

815 

2126199 

in day. He managed to get the copy to his office last week. He will review and send 
back to H-C. I should get it next week. 

Greg R. called and asked me ifl had gotten the qtly report yet. I told him "no". He 
said he would follow up and get it on its way. 

Still haven't received the qtly report. Called Greg and LAM on his machine saying 
as much. 

Received qtly report. 

Called Rapp to see where 1997 annual report is at and why they have sampled yet this 
year (or at least notified me, if they did). He wasn't in so left another message. 

Gregg called me back. Doesn't sound like the system is currently running nor does 
there seem to be any definite plans to .get it running or do any quarterly monitoring. 

Letter sent to Potlatch requiring them to respond to why they have not been meeting 
the terms of the CO. 

Greg Rapp called. He said he would be sending me a response to my 4/29 ltr next 
week. He said the first quarter monitoring is scheduled for June 25th. 

Received Greg's response on 4/29; he would like to schedule a meeting. 

Called Greg; he wasn't in; LAM asking whether July 7 or 8 would work, for him, for 
a meeting date. 

Norm Linton and Greg Rapp came to the DEQ office and met w/ J. Sutherland, Brian 
P., and K.reg B. to discuss the ineffectiveness of the current remediation system. 

Spoke to Greg Weigel of EPA who promised to try and find me a contact in EPA 
He called back the week of 7 /27 and had found a contact by the name of Greg 

Powell. Mr. Powell mentioned steam injection or a "thermal blanket" (inserting 
electrodes in the ground) as tried and proven methods to move heavy oil in the 
ground. Mr. Powell would like some info on this site. I will send it to Greg Weigel 
at: USEPA, 1435 N. Orchard St., Boise, 83706. 

First Quarter 1998 Performance Repo1i, dated 7/29/98, was received. 

Letter sent to Rapp and Linton that summarized the meeting of 7/20/98. 

Reviewed and filed 7 /31 Performance Report. 

Received Annual Performance Report. 



11/4/99 

12/2/99 

12/3/99 

1114/2000 

1127 

2111 

2117 

2/22 

On-site visit. Greg Weigel and Greg Powell of EPA, Greg Rapp, Norm Linton, and 
John? of Potlatch,_Brian Painter, and myself. Trying to think of options for cleaning 
up this site. 

On site for quarterly monitoring. Several · pictures taken of sheen on the river. 
Discussed remediation alternatives that will be discussed at a general meeting in early 
February. 

E-mailed Greg Weigel at EPA, asking him if he could have Greg Powell of EPA 
provide information for general meeting and asking Greg if the date, 2/2/2000 would 
work for a time for the meeting. 

Reset the date of the meeting sometime between now and last entry. Received an e­
mail from Greg W. yesterday on a stabilization technology. Called the co. today, 
as well as faxed them some basic information on the site. The company is Geocon. 
The guy I talked to is "Vinod". Their fax is (813) 626-4049. The contact there that 

Greg gave me is Bob Schindler. Office phone: (813) 626-0751. 

Called Greg Rapp. Asked that he call me back. Asked if he could get any of their 
remediation plans for the site to us before the meeting so we could look them over. 

Re-set the date of the meeting to 2/15/2000 then to· 2/17 /2000. 

Received a letter from Greg R. at Potlatch on what they would propose to do on site 
in place of the current remediation system. All it amounted to was a stream bank 
remediation proposal. 

Met w/ Potlatch to discuss alternate remedial measures at the site. People present 
were Norm Linten and Greg Rapp from Potlatch, John Sutherland and myself from 
DEQ, and Greg Weigel from EPA. John Emery of Potlatch joined us via telephone. 
Main points agreed on was a new site characterization and stream bank remediation. 
Depending on what site characterization shows, other options such as stabilization, 
extraction, and containment will be looked at. 

DEQ needs to contact Fish and Game, Water Resources, and possibly IDL- on a state 
level- regarding the stream bank alteration. Greg Weigel of EPA will contact Mike 
Dohery of the Corps of Engineers to see what will be required from them. He will 
work on arranging a conference call for next week. 

It was generally agreed during the discussion that a Site Characterization should be 
done in June, 2000 and stream bank alteration work be done in late August. 

Drafted a letter to Potlatch about a CO modification to incorporate a change in 
remediation strategies. 



Greg R. said their permit ( 404) is about a 90 day process and though things will be 
tight, he thot it was doable. Norm has requested the stream alteration permit from 
IDL. 

Norm said he should have the site characterization plan to DEQ by the end of this 
month and the 404 application to the Corps by 1st of June. 

I asked Norm to try and have the CO Mod. signed w/i a week. He said he would try 
to get that done. 

Norm will take Greg Rainer and possibly Rick Donaldson of US Fish and Wildlife 
to the site in about 2 weeks. Greg's main concerns are turbidity and fish habitat 
issues. 

Norm called back later to say that he will be on site with the Corps and US Fish & 
Wildlife on May 3. He also said that Potlatch will be staying w/ H-C for the 
modified remediation. 

5/18 Tried to call Gregg R. to ask him where the last qtr's monitoring report was. LAM. 

5122 Issued a comment ltr on Site Characterization Plan. 

5/23 Tried to call Rapp again about the monitoring report. 

616 Norm called. They will began site characterization on 6/12. Norm will send me a 
letter acknowledging my comments on SCP. 

6112 Site visit. Several pits dug. Notes and photos taken. Today's events were part of a 
new Site Characterization process. 

6/14 Called Norm L. to see if they were still digging pits on site (to see ifl should make 
a trip down there). He said they had pretty much finished up yesterday and were just 
cutting off and capping the wells today. 

7/24 

8/7 

A Lisa Rawdon w/ USFS in A very called. She wondered if the contamination 
problems from this site might impact their property which is immediately W of the 
Potlatch property. Apparently they are going to do some building there this year. I 
told her I did not see a contamination problem for their property. 

Called Greg Raynor of the Corps to see how the comment period for Potlatch's 
streambank alteration pennit was going. He will e-mail me the latest letter he sent 
to Norm Linton. He said the current hangup is US F&W's concern over endangered 
species. 

Tried to call Norm to see how the pennitting process is coming on his end. LAM for 



9118 

9119 

9125 

9/27 

10/23 

11/8/00 

12/14/00 

12/28/00 

111/2001 

1/12/01 

Called Norm L. Terry M. was there also. Again discussed what to do w/ highly 
contaminated soils that are excavated and the possibility of more extraction wells. 
Terry felt that phytoremediation of contaminated soils was the way to go. I stressed 

that if this is a valid process, the PCS would, at the very least, have to be spread in 
a thin layer for the grass to phytoremediate it. They seemed to agree that if petroleum 
was found on the water table in significant quantities ( 1" or greater) they would 
install additional extraction wells. 

BP went to site. 

Site visit. Photos and field notes taken. 

Site visit. Photos and field notes taken. 

Spoke to Norm Linton. He said the liner project was completed on Oct 12. He said 
the liner was extended to the W because they ran into an area of contaminated soils 
in area of the old interceptor trench# 1. He said they would be grass seeding the site 
either this week or next and planting trees in the Spring. 

The next scheduled monitoring event is for November 8. 

On site for first monitoring event after bank rehabilitation. No sheen in river and only 
a thin sheen in the worst of the monitoring wells. 

On site for second monthly monitoring event. Took metal detector and tried to find 
monitoring well# HC-1 but didn't have any luck. Still no trace of petroleum in river. 
Potlatch was unable to get an oil thickness reading in at least 3 of the wells because 
the probe would not "clean up" in the water. · 

Called Pine Environmental and spoke to a "Bob" who had a suggestion for using the 
probe in the wells where oil/water interface was undiscernable. He said to put 
vegetable oil on the probe, lower the probe thru the oil layer and about 3' into the 
water column. Once the "water indicator beep" was working properly, let probe stay 
in the water 15-20 minutes then slowly pull up to get the oil/water interface. This 
would mean dropping the probe at least twice in these wells; once to get the top of 
the oil and once to get the oil/water interface. 

Tried to call Norm Linton to let him know about this technique; LAM for him to call 
me. 

Spoke to Norm about the above technique. He said they would try it this month when 
they do site monitoring. 

Tried to call Norm back. He had LAM wondering ifI had received H-C's report on 
the stream bank remediation. I LAM w/ him that I had not received this report or any 



9129102 

10/4/02 

1111/02 

3/28/03 

4/2/03 

9126103 

11/24/03 

12/5/03 

Had talked to Norm and scheduled 9/30/02 as the day to do the monitoring. Norm 
called me at horn~ this evening and let me know that tomorrow was not going to 
work for him. He said he would call later to firm up a different date. 

Had a message from Norm that they would be monitoring today. Message was left 
yesterday. I was home recovering from minor surgery on Wed. Called Norm and 
LAM that I wouldn't be able to make it. 

Norm stopped in and dropped off the results of the monitoring they did on 10/4. 

Tried to call Norm to schedule a visit to the site next week; LAM. 

Met Norm Linton and Don Green on site. There was a light petroleum film on 
collection wells 2 and 6. Norm put absorbant pads in collection well #6. Also 
checked on vegetation that was planted 2 years ago. Probably less than half are still 
alive. Norm said he would mail me a key so I can check recovery wells any time I 
am out in that area. 

Norm had called on 9/22 to let me know they would be sampling today. Since I was 
out all week, cannot make it today but called Norm and LAM that hopefully we could 
discuss his sampling visit next week. 

Tried to call Linton. Never saw results of this Fall's sampling so LAM asking if he 
ever sent those in. 

Norm stopped by and delivered this Fall's sampling results. He is real interested in 
these "little white worms" that seem to be living in the oil film on top of the water. I 
said I would ask around and see what anyone knew of this phenomenon. He also 
gave me a key so I can look in the monitoring wells anytime I am in that area. 


